Document

August 30, 2019

1 Josh 8-30-2019

To-do List:

- 1. SSH configuration
- 2. passwordless access
- 3. public access for website

2 Reza 8-30-2019

task to complete in two weeks

- 1. 1- ssh configuration
- 2. 2- password less access to the nodes
- 3. 3- The project website (not a priority for now)